Package-5

Name of work: Package no-5 (consist of 3 works)

March 11

* Singapura Paradise, 560097
-> DBM Laying and BC Laying

March 15

* Ramachandrapura, Devappa layout - 560013
-> CC Road

March 18

* Ramachandrapura, Raghuram Layout - 560013
-> CC Road

AE Sir visited @ site

March 19

* Ramachandrapura, coconut gordan - 560013
-> CC Road

March 23

* MS palya, Ganesha Layout - 560097
-> DBM Laying and BC Laying

March 27

* Singapura village, Vidyaranyapura - 560097
-> DBM Laying and BC Laying

March 28

* Singapura - 560097, Prakruthi layout
-> DBM Laying

March 29

* Singapura - Prakruthi layout - 560097
-> DBM Laying and BC Laying

March 30
* Singapura, Prakruthi Layout - 560097
-> DBM Laying and BC Laying

March 31
* Singapura Village, Varadharaja Nagar - 560014
-> BC Laying

April 1
* Singapura, Shanthi Layout
-> CC Road

April 3
* Singapura Paradise - 560097
-> Measurement
AE Sir visited @ site

April 4
* Singapura Village - 560097
-> Measurement

April 5
* Singapura Village - 560097, Varadharaja Nagar
-> CC Road and Measurement

April 6
* Singapura, Varadharaja Nagar - 560014
-> Measurement

Assistant Executive Engineer
Vidyaranyapura Sub Division
B.B.M.P, Bangalore - 97

Package No. 5

2-12-22

Desilting for drains

3-12-22

Desilting drains

4-12-22

Desilting drains

AE Sir visited @ site
Desilting drains

5-12-22

6-12-22

Desilting drains

7-12-22

Desilting drains

8-12-22

Desilting & Road Cleaning

Assistant Executive Engineer
Vidyaranyapura Sub Division
B.B.M.P, Bangalore - 97